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ISSUE: 
 
On March 15, 2005, the California Transportation Commission (Commission) allocated 
$799,000 to the City of South Pasadena (City) for the Mission Street Pedestrian Safety 
Improvement Project (Mission Street Project).  The project has encountered several delays that 
were beyond the City’s controls, and the City is requesting a time extension of three months for 
contract award, until June 30, 2006. 
 
This project required the City to obtain approvals from multiple agencies as the Metropolitan 
Transportation Agency’s (MTA) Metro Gold Line rail crossing bisects Mission Street.  This 
project provides additional safety measures for both motorists and pedestrians at the 
convergence of the Metro Gold Line rail crossing. 
 
The MTA and Metro Gold Line Authority initially reviewed and approved the final design plans 
and notified the City that since the Mission Street Project will involve construction at or near the 
Mission Meridian intersection (where the Metro Gold Line bisects Mission Street), Public 
Utilities Commission (PUC) approval was required. The PUC staff initially reviewed the 
Mission Meridian intersection and indicated that, due to minimal engineering and construction 
work performed at the intersection, the final design plans could be administratively approved.  
When the final design plans were submitted for PUC administrative approval, PUC staff 
requested further time to review of the plans.  In addition, staff was now unclear if these plans 
required approval or concurrence by the PUC Administrative Law Judge.   
 
The coordination and final approval of the plans by agencies took longer than anticipated.  
Extensive meetings were held to ensure the City’s plan conformed to MTA, Metro Gold Line, 
and PUC requirements. The City recently completed the coordination and approval of the Gold 
Line crossing safety improvement project with MTA, Metro Gold Line and the PUC. This multi-
agency approval process was unexpectedly long and is the primary reason for the City’s request 
for this three-month time extension.     
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The City is currently seeking contract bids through public notices and other public information 
media. The project was advertised on February 1, 2006 in the South Pasadena Review and again 
on February 2, 2006 in the Dodge Report/Green Sheet. The bid opening is scheduled for 
February 23, 2006. Staff fully expects contract award approval by the City Council on  
March 15, 2006. 
 
RECOMMENDATION:   

 
The Department of Transportation recommends approval of the three month extension request. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that funds allocated for the construction phase 
of local grant projects are available for contract award for a period of 12 months from the date of 
allocation.  The Guidelines further stipulate that the Commission may approve a waiver to the 
contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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